
ETAP-T ETAP-S 23***

04.-16.06. 10.-22.09. 02.-14.07. 17.-20.01. 24.-27.01. 21. - 24.03. 28.-31.03. 21.-24.11. 28.11.-01.12.

23-1a  ESP** 23-1b   ESP 23-2 FRA** 23-3  BGR**
23-4a ESP** 23-4b  ESP PRT

Zaragoza Zaragoza Orleans Plovdiv/Bezmer Zaragoza Zaragoza Beja

Sg Day Sg Night/NVG Element Lead SG Day           Sg Day Sg Night/NVG Orleans  Orleans  Pisa Pisa Pisa Pisa

AUT 1 1
BEL 1 1 0 1 1 0 1
BGR 1 0
CZE 1 1 1
DEU 1 1 1 1 1 1 1 1 1
ESP 2 2 1 2 2 0 1 1 1
FRA 1 2 1 0 2 1 1
ITA 1 1 1 0 1 1 1
LTU 1 1  -- 1 1
LUX 0
NLD 1 1 0
NOR 1 1 0
PRT 1  - 1
ROU 1 1
BATS 1 1 1 1 1 1 1 1 1

AATTC
DNK 1 1
GBR
GRC
FIN

HUN
POL 1 1 1
SVK
SWE

actual: 9 5 7 6 9 7 5 5 5 3 2 4 5
max: 6 4 8 6 6 4 10 4 4 4 4 4 4 100 persons

avble: -3 -1 1 0 -3 -3 5 -1 -1 1 2 0 -1
TacILM module AUT, NOR, PRT (2) POL NOR, CZE

*           note:   Combined Day/Night project.  We prefer applications from nations attending both the Day and Night/NVG part at the same time.
**        note:  on-site TacILM trng: scheduled on all ETAP-Cs, 3 students/each
***     note:  ETAP-S 23  no date, no location

  launched project cancelled   LoAcc returned    participation cx    pending

ETAP-C

Additional information:
All PoWs display the by the ETAP/ETAC Steering Booard (SB) agreed on by ETAC to be delivered projects in the framework of ETAP and the intentions of Participants and 3rd 

parties to participate in a listed project.  Hence, each PoW is a planning document serving solely for the indication of national interest  regarding the offered various projects.
The consideration of final Project Participants (PP) and the actual execution of projects is a matter of ETAC in coordination with the Receiving Participant (RP) and the SB.
The status, which equals the release date, is to find in the lower left corner of each table. 
The newly by DEU and FRA created bi-national C-130J wing 'BATS' is listed for practical reasons with a seperate line.  Required administrative agreements will be coordinated 
between DEU, FRA and ETAC.
Lithuania (LTU) being in the process to become Participant is listed as such already in PoW 23 in the strong believe that their accession to the Technical Arrangement (TA) will 
be concluded prior to the end of 2022.
The two (2) projects in Zaragoza (ETAP-C 23-1 and 23-4) are considered to be combined Day/Night projects.  Priority will be given to nations intending to participate in both at 
the same time in the sense of better effectivness as it is described in the ETAP/ETAC TA to be one of the main goal of ETAP.
Listed 3rd party nations (lower part of the table) are already authorised by the ETAP/ETAC SB to participate in projects, not yet listed 3rd parties require an unanimous decision 
by the ETAP/ETAC SB prior to be considered.
Generally valid for the considerations of 3rd parties in projects:
Their application/participation must in principle not lead to the exclusion of any Participant to the ETAP/ETAC TA.
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as of: 221025

     PoW
 23

PoW 2023
slots vs. RQs

*,**,***

ETAP-I 
 26.02.-10.03.*  22.10.-03.11.*

23-1 FRA 23-2 FRA 23-3  ITA 23-4  ITA 23-5  ITA 23-6  ITA
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